

March 6, 2017

**TO:** Brandy Mote  
Rough Country Fencing LLC (Contractor)

**FROM:** Jason Kehrberg, District Manager  
Grant Soil and Water Conservation District (District)

**SUBJECT:** Modification #2 – Pryor Ten Mile Canyon Fence Project Contract

The Contract Documents associated with the above-referenced Project are revised as set forth in this Modification #2. The original Contract Documents and any previously issued addenda and/or modifications remain in full force and effect, except as modified herein, which is hereby made part of the Contract Documents.

Contract Modification(s)

1. The Contract expiration date is hereby changed to April 30, 2017.

End Modification #2

Please acknowledge receipt and approval of this Contract Modification #2 by signing below and returning this document to the District at the address above. Upon receipt and full execution by the District, Modification #2 to the Pryor Ten Mile Canyon Fence Project Contract will be in effect. Be sure to keep a copy of this document for your records.

\_\_\_\_\_  
Brandy Mote  
Rough Country Fencing

\_\_\_\_\_  
Date

\_\_\_\_\_  
Jason Kehrberg  
District Manager

\_\_\_\_\_  
Date